Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) -4th Quarter Fiscal Year 2004

Expenditures to Date

Original Baseline Percent

Page Ref Authorization Question Allocation Plan Actuals Expended
2-7 Question 1 - City Street Improvements 25,000,000 14,334,000 14,803,344 59%
8-21 Question 2 - Water System Improvements 123,600,000 114,818,000 100,112,631 81%
22-23 Question 3 - Drainage Facilities Improvements 35,000,000 30,800,000 16,956,126 48%
24-25 Question 4 - Street Lighting & Sidewalk Improvements 10,000,000 8,237,000 7,828,645 78%
26-29 Question 5 - Parks and Library Improvements 39,500,000 36,479,000 21,308,470 54%
30 Question 6 - Public Safety Improvements 23,800,000 18,030,000 4,241,591 18%
31-32 Question 7 - Environmental Safety Improvements 21,200,000 18,633,000 6,382,358 30%
Total: $278,100,000 $241,331,000 $171,633,165 62%
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 1 - City Street Improvements
S210 Intersection Operational Improvements 15,000,000 0 10,000,000 0 Master project; draw downs below.
S822 Tangue Verde @ Paseo Rancho 0 0 0 0
S14T  22nd & Wilmot Intersection 0 2,452,268 0 2,438,278
S14K  22nd Street & Alvernon Intersection 0 874,462 0 874,462
S832  22nd Street & Randolph Intersection 0 206,339 0 206,339
S211 5th Street & Wilmot Road Intersection 0 36,347 0 36,347
S809  ADA Pedestrian Crossing Improvements 0 250,000 0 37,611
S215  Anklam Traffic Improvements 0 127,000 0 0
S21A  First Avenue & Wetmore Road 0 125,515 0 125,515
S21B  Ft. Lowell & Campbell Avenue 0 252,234 0 252,234
S14P  Golf Links & Craycroft Intersection Improvements 0 1,736,062 0 1,736,062
S14Y  Golf Links & Kolb Intersection 0 54,652 0 54,652
S21C  Golf Links & Wilmot Road 0 139,375 0 131,758
S21M  Golf Links at Swan Intersection 0 0 0 0
S21H  Grant & Alvernon Intersection 0 75,000 0 69,252
S14U  Grant & Craycroft Intersection 0 2,224,840 0 255,695
S21L  Grant and Silverbell Intersection Improvements 0 320,000 0 45,743
S019  Harrison: Golf Links to Old Spanish Trail 0 1,107,198 0 1,091,124
S025  Harrison: Speedway to Old Spanish Trail 0 1,200,216 0 1,199,867
S21G Irvington & Pantano Intersection 0 90,000 0 58,647
S910  Misc. Traffic Improvements 0 55,550 0 0
S91H  Misc. Traffic: 12th, Valencia to Los Reales 0 6,587 0 6,587
S91K  Misc. Traffic: 6th Street Signal Improvement 0 6,450 0 1,812
S91G  Misc. Traffic: Glenn Bike Detection 0 20,000 0 2,107
s91J  Misc. Traffic: Golf Links at Aviation 0 15,000 0 529

29-Jul-04 09:52 AM
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Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Quarterly Report

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S91IM  Misc. Traffic: Houghton at Rita Signage 0 10,000 0 0
S91L  Misc. Traffic: Prince @ I-10 Railroad Imprvment 0 40,000 0 23,745
S21F  Mountain Avenue Intersection Improvements 0 350,000 0 350,000
S21D  Oracle and Prince Road 0 26,742 0 26,742
S21E Pantano and Speedway Blvd 0 10,020 0 10,020
S812 Roger Road & Fairview Intersection 0 0 0 0
S920  School Flashers 0 226,978 0 0
S92L  School Flashers: 22nd at Treat 0 15,961 0 12,809
S92N  School Flashers: 29th St at Rosemont 0 7,000 0 3,135
S92P  School Flashers: 5th St at Chantilly 0 7,000 0 3,010
S92Q School Flashers: 5th St at Irving 0 7,000 0 3,010
S92K  School Flashers: Ajo at 9th 0 11,000 0 7,218
S$92J  School Flashers: Ajo at Freedom 0 9,000 0 6,059
S92A  School Flashers: Grande at Fresno HAWK 0 2,803 0 2,803 TUSD declined to support a flasher at this
location at this time.
S92M  School Flashers: Kolb at Kingston 0 12,000 0 9,186
S92H  School Flashers: Pantano at Arcadia 0 5,284 0 5,284
S92E  School Flashers: Pima at Beverley 0 25,974 0 17,169
S$92G  School Flashers: Sahuaro High School 0 15,000 0 2,991
S823  Silverbell & Sweetwater Traffic Signal Imprvment 0 0 0 0
S14Q Speedway & Craycroft Intersection 0 425,000 0 379,704
S21K  Stone Avenue/University Boulevard 0 488,418 0 222,436
S815 Tanque Verde, Pima, Wilmot Intersection 0 300,000 0 2,958
S930 Traffic Flashers 0 49,558 0 0
S93G  Traffic Flashers: 12th Ave at Elvira 0 27,500 0 9,137
S93J  Traffic Flashers: 22nd at Sahuaro HAWK 0 80,000 0 0
S93H  Traffic Flashers: 36th Street & La Cholla 0 25,000 0 0
S93E  Traffic Flashers: Campbell at Adelaide HAWK 0 14,871 0 14,871
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline

Project # Project Name Allocation Allocation Plan Actuals Comments
S93C  Traffic Flashers: Golf Links/Calle Polar 0 27,364 0 27,364
S93D  Traffic Flashers: HAWK Head Conversions 0 20,000 0 5,946
S93F  Traffic Flashers: Solar Project 0 15,707 0 15,707
S940  Traffic Signal Construction 0 18,457 0 0
S94G  Traffic Signal Cstr: Irvington/Calle Santa Cruz 0 53,154 0 50,044
S94H  Traffic Signal Cstr: Golf Links at Bonanza 0 50,000 0 33,645
S94C  Traffic Signal Cstr: Houghton & Escalante 0 212,036 0 206,600
S94F  Traffic Signal Cstr: Houghton & Irvington 0 200,000 0 127,632
S94D  Traffic Signal Cstr: Midvale & Irvington 0 98,014 0 98,014 Project complete.
S94E  Traffic Signal Cstr: Rita Road & Nexis 0 220,000 0 200,444
S950  Traffic Signal Upgrades 0 17,243 0 0
S95B  Traffic Signal Upgrades: Campbell Avenue 0 120,799 0 120,799
S95A  Traffic Signal Upgs: 12th Avenue & Ajo Way 0 142,522 0 142,878
S95C  Traffic Signal Upgs: 6th and Campbell 0 20,000 0 19,982
S95D  Traffic Signal Upgs: Brdway & Country Club 0 5,500 0 5,357
S95E  Traffic Signal Upgs: Grant and Stone 0 15,000 0 5,186
S960  Turn Signal Modifications 0 161,500 0 0
S96E  Turn Signal Mods: Camp Lowell & Swan 0 8,000 0 1,238
S96B  Turn Signal Mods: Campbell at Glenn 0 10,000 0 2,527
S96C  Turn Signal Mods: Ft. Lowell at Country Club 0 5,000 0 3,053
S96D  Turn Signal Mods: Speedway @ Silverbell 0 12,500 0 466

Subtotal: Intersection Operational Improvements 15,000,000 15,000,000 10,000,000 10,803,790
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Current Baseline
Project # Project Name Allocation Plan Actuals Comments
S230 Pedestrian Improvements 2,000,000 924,877 1,334,000 0 Master project; draw downs below.
$102  5th/6th Livability Study 0 23,011 0 23,011
M922  ADA Pedestrian Access 0 20,000 0 0
S23H  Alvernon @ Haynes HAWK 0 60,000 0 7,036
S033  Barrio Anita Enhancements 0 8,951 0 8,951
S23E  Broadway @ Cherry HAWK 0 65,000 0 21,720
S23B  Campbell @ Blacklidge HAWK 0 90,000 0 45,984
S23K  Campbell at Seneca Pelican 0 250,000 0 3,946
S23D  First Ave @ Graybill HAWK 0 66,000 0 20,525
S23G  Ft. Lowell @ Park HAWK 0 75,000 0 22,588
S23J  Grant @ Palo Verde HAWK 0 85,000 0 22,008
S23C  Grant @ Treat HAWK 0 80,000 0 35,338
S23A  Mayfair Terrace Sidewalk Improvements 0 157,161 0 146,970
S23F Speeddway @ Rook 0 95,000 0 26,001
Subtotal: Pedestrian Improvements 2,000,000 2,000,000 1,334,000 384,078
S826  Traffic Signal Conversions (LED Upgrades) 1,500,000 351,500 1,000,000 0 Master project; draw downs below.
S82A  LED Traffic Signal Conversion 0 388,500 0 388,272
S82B  LED Traffic Signal Conversion, Phase Il 0 760,000 0 592,534
Subtotal: Signal Light Upgrades 1,500,000 1,500,000 1,000,000 980,806
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline

Project # Project Name Allocation Allocation Plan Actuals Comments

S900  Machine Vision Video Detection System Upgrades 3,500,000 954,473 0 0 Master project; draw downs below. (was
originally S830)

S90P  Pima @ Country Club Video Upgrade 0 155,000 0 49,426
S753  Living Lab 0 66,000 0 42,786
S90Q 1st Avenue @ Ft Lowell Video Upgrade 0 155,000 0 148,556
S90M  5th Street at Wilmot MVV Upgrade 0 165,000 0 68,256
S90G  Broadway at Dodge Video Upgrade 0 25,000 0 23,908
S90H Campbell at 6th Street Video Upgrade 0 25,000 0 23,864
s90J  Campbell at University Video Upgrade 0 25,000 0 23,864
S751 Computerized Traffic System 0 141,000 0 9,075
S760 Emergency Preemption Devices 0 18,000 0 17,964
S90R  Golf Links @ Swan Video Upgrade 0 32,000 0 31,885
S90N  Grant at Columbus MVV Upgrade 0 155,000 0 130,965
S752  Intelligent Transportation System 0 220,000 0 1,557
S90F  Machine Vision Upgrade, Phase | 0 400,000 0 350,042
S90K  Machine Vision Upgrades, Phase 2 0 627,527 0 627,231
S90L  St. Mary's at Granada MVV Upgrade 0 164,000 0 163,483
S754  Traffic Signal and Control Equipment 0 172,000 0 112,104

Subtotal: Intelligent Traffic Systems Projects 3,500,000 3,500,000 1,824,966
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S240 Bus Pull-Outs, Shelters, Access, & Misc Imprvts 3,000,000 1,081,272 2,000,000 160 Master project; draw downs below.
M902  Broadway Transit Improvements 0 25,000 0 0 Local match for federal grant.
S24A  Bus Pullout Lanes, Phase | 0 350,000 0 319,313
S24B  Bus Pullout Lanes, Phase Il 0 313,728 0 276,261
S24E  Bus Stop Accessibility Upgrades 0 485,000 0 90,019
S24G  Campbell & 6th Street Bus Pullout 0 140,000 0 10,357
S24H  Campbell & Glenn Bus Pullout 0 40,000 0 10,357
S24D  Euclid Avenue Right Turn Lane & Bus Pullout 0 250,000 0 52,572
M924  Pima Community College Transit Improvements 0 140,000 0 20,132 Local match for federal grant.
S24F  Stone and Speedway Bus Pullouts 0 125,000 0 30,533
M201 Udall Transit Facility 0 20,000 0 0 Local match for federal grant.
S$233  Western Hills Access Improvements 0 30,000 0 0
Subtotal: Bus Pull-outs, Shelters, Access, and Misc Projects 3,000,000 3,000,000 2,000,000 809,704
Total: Question 1 - City Street Improvements 25,000,000 25,000,000 14,334,000 14,803,344

29-Jul-04 09:52 AM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 2 - Water System Improvements
WO096 Arroyos Recharge Project 0 0 0 0
W457  Avra Valley Well Field Upgrade 0 0 0 623,553
W349 CAP Raw Water Pump Station 0 0 0 0
WO074  Disinfection System Upgrades 359,000 155,517 359,000 155,516 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W101 Drill Production Wells 1,650,000 2,131,675 1,650,000 1,401,773 Reallocation approved by BPOC 1-01 & 11-01.
W104 Minor Well Equipping Upgrades 112,000 0 112,000 0 Reallocation approved by BPOC 1-01.
W703 Monitor Wells 380,000 621,355 380,000 191,529 Reallocation approved by BPOC Nov-01 &
Dec-02.
WO035 New Well Equipping 3,081,000 2,524,217 3,081,000 1,839,431 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02..
WO075 Pressure Tank Replacement 1,600,000 1,509,631 1,600,000 934,582 Reallocations approved by BPOC 1-01 & 11-
01.
WO087  Production Well Sites 512,000 331,496 512,000 220,377 Reallocations approved by BPOC Nov 2001
and Dec 2003.
W350 Radon and Arsenic Evaluation 0 0 0 0
W157  Well Field Improvements 320,000 3,925 320,000 3,925 Reallocation approved by BPOC Jan-01 & Dec-
02.
WO077 Well Field Upgrades 512,000 917,304 512,000 908,093 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
Subtotal: Potable - Source Development 8,526,000 8,195,120 8,526,000 6,278,779

29-Jul-04 09:52 AM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W274  Central Arizona Project (CAP) Transmission Line 6,158,000 0 2,493,000 0 Reallocation approved by BPOC 1-01.
WO093 Clearwater Renewable Resource Facility 23,149,000 34,532,250 23,149,000 33,056,025 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W354 Clearwater Startup 0 18,778 0 18,778 Reallocation approved by BPOC Nov-01 &
Dec-02.
W332 Manhole Upgrades 0 0 0 0 Realloation approved by BPOC Jan-01 & Dec-
02.
W559  Pima Mine Rd Recharge, Phase Il 2,730,000 1,387,951 2,730,000 1,227,257 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.
W439  So. Avra Valley Recharge & Recovery Facility 0 300,000 0 178,636 Reallocation approved by BPOC Dec 2003.
W094  Tucson Airport Remediation Project Recharge 1,352,000 0 1,352,000 0 Reallocation approved by the BPOC 11-01.
Subtotal: Potable - Recharge and Recovery 33,389,000 36,238,979 29,724,000 34,480,696

29-Jul-04 09:52 AM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W197 22nd St Reservoir Liner Modifications 352,000 0 352,000 0 Reallocation approved by BPOC 1-01.

W359 22nd St Reservoir Vault Modifications 690,000 690,000 0 764,871

W307 Craycroft D-Zone Flow Meter 0 0 0 0

WX36 Craycroft D-Zone Reservoir Flow Metering Imprvmt 10,000 0 10,000 0 Reallocation approved by BPOC 1-01.

W361 Danforth Reservoir Building 152,000 132,000 0 7,905 Reallocation approved by BPOC 11-01.

W319 Devine Reservoir Vault and Piping Improvements 659,000 2,510,000 0 2,707,958 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Dec 2003..

W388 Diamond Bell F-Zone Reservoir 0 140,000 0 18,061 Reallocation approved by BPOC 11-01.

W224 Diamond Bell Ranch I-Zone Reservoir and Booster 677,000 29,081 677,000 17,991 §fallocati0ns approved by BPOC 1-01 & 11-

W225 La Paloma Reclaimed Backup Potable Distribution 75,000 0 75,000 0 Reallocation approved by BPOC 11-01.

W259 Los Reales Reservoir Site 116,000 16,000 116,000 0 Reallocation approved by BPOC 11-01.

W256 Manzanita Tank Modifications 414,000 403,432 414,000 395,785 Reallocation approved by BPOC 11-01.

W333 Murphy Reservoir Piping Modifications 0 550,000 0 35,313 Reallocation approved by BPOC 11-01.

W478 Northeast E-Zone Reservoir and Booster 1,423,000 1,553,471 1,423,000 1,553,471 Reallocation approved by BPOC Jan-01, Nov-
01, & Dec-02.

W209 Palisades NW C-Zone Reservoir & Booster 0 648 0 0 Reallocation approved by BPOC Dec-02.

W226 Peppertree Ranch Y-Zone Reservoir 252,000 0 252,000 0 Reallocation approved by BPOC 11-01.

W376 Plant 9 Future Storage Tank 0 1,120,001 0 1,243,290 Reallocation approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.

WB99 Potable Storage - Future 0 55,000 0 0 Reallocation approved by BPOC 11-01.

W418 Rauscher Reservoir Liner Replacement 0 286,664 0 286,664 Reallocations approved by BPOC Dec 2002
and Dec 2003.

W221 Reservoir Disinfection System Upgrade 60,000 1,330,560 60,000 793,969 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W996 Reservoir Wall and Roof Improvements 816,000 535,416 816,000 350,507 Reallocation approved by BPOC 11-01.

W409  Southeast C Zone Reservoir 0 0 0 0

W196 Southeast D-Zone Reservoir and Booster 2,970,000 3,309,000 2,970,000 3,840,301 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W340 Southeast E-Zone Reservoir and Booster 0 500,000 0 0 Reallocations approved by BPOC 11-01.

W407  Southwest G-Zone Site 0 0 0 0

29-Jul-04 09:52 AM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W306 Thornydale Flow Monitoring 0 0 0 0 Reallocation approved by BPOC 1-01.
WX37 Thornydale Z-Zone Flow Metering Upgrades 10,000 0 10,000 0 Reallocation approved by BPOC 1-01.
W222  Valley View Reservoir Liner Upgrade 420,000 312,078 420,000 312,078 Reallocations approved by BPOC 1-01 & 11-
01.
W994  Valley View Reservoir Roof Upgrades 0 839,000 0 726,499 Reallocation approved by BPOC Nov-01 &
Dec-02.
W360 Valley View Reservoir Vault and Piping Modificatns 550,000 21,417 0 21,417 Reallocation approved by the BPOC Dec 2003.
W293 Westside C-Zone Reservoir 939,000 0 0 0 Reallocation approved by BPOC 11-01.
Subtotal: Potable - Storage 10,585,000 14,333,768 7,595,000 13,076,080

29-Jul-04 09:52 AM
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Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W389 Anklam A-B Zone Booster Modifications 0 330,000 0 37,641 Reallocation approved by BPOC 11-01.

WO048 Booster Flow Meter Modifications 360,000 0 360,000 0 Reallocation approved by BPOC 1-01.

W324 Camino Verde Booster 0 126,361 0 126,361 Reallocation approved by BPOC Nov 2001
and Dec 2003.

W347 Clearwell Pressure Stations 0 2,612 0 2,611 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W229 Diamond Bell G-I Zone Booster Madification 170,000 20,000 170,000 3,200 gleallocations approved by BPOC 1-01 & 11-

W234  Fireflow Booster Upgrades 348,000 136,934 348,000 16,844 gfallocations approved by BPOC 1-01 & 11-

W432  Houghton I-K Booster Upgrade, Phase Il 0 0 0 350,000

W461 |-2B Catalina Booster 0 0 0 0

W396 Ironwood Hills A-B Booster Modifications 0 300,000 0 16,084 Reallocation approved by BPOC 11-01.

W391 Las Palomas B-C Booster 0 330,000 0 73,427 Reallocation approved by BPOC 11-01.

W392 Mark Road Booster Station Modifications 0 220,000 0 12,133 Reallocation approved by BPOC 11-01.

WX26 Oakmont I-J Pumping Plant Modifications 70,000 0 70,000 0 Reallocation approved by BPOC 1-01.

W238 Plant #5 Pumping Plant Modifications 50,000 634,583 50,000 618,256 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W298 Pressure Regulating Station Design & Construction 647,000 251,990 647,000 251,989 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W254  pumping Facility Modificatons 800,000 753,113 800,000 453,067 (F){fallocations approved by BPOC 1-01 & 11-

W998  Soldier Trail Permanent Booster 0 325,863 0 321,892 gfallocations approved by BPOC 1-01 & 11-

W379 Speedway B-C Zone Booster Modifications 0 120,000 0 3,561 Reallocation approved by BPOC 11-01.

WC99 Unanticipated Production Projects 1,365,000 55,000 1,365,000 0 Reallocation approved by BPOC 1-01.

W377 Variable Speed Booster 0 200,000 0 16,722 Reallocation approved by BPOC 11-01.

W228 W-2 Well and Booster Modifications 254,000 254,000 254,000 14,978

Subtotal: Potable - Pumping Plant Improvements 4,064,000 4,060,456 4,064,000 2,318,766

29-Jul-04 09:52 AM
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Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W443 42" TM Scour Control 0 0 0 0

W328 Alvernon/Grant B-Zone Transmission Main 992,000 1,500,000 0 1,318,800 §fallocations approved by BPOC 1-01 & 11-

W455  Aviation & #rd Avenue Manholes 0 0 0 30,733

W339 Avra Valley Transmission Main 0 855,000 0 825 Reallocations approved by BPOC Jan-01, Nov-
01, and Dec-02.

W299 CAP Transmission Line 0 0 0 0

W320 Cathodic Corrosion Protection Installation 1,400,000 500,000 1,400,000 140,940 Reallocation approved by BPOC 11-01.

W318 Cathodic Protection for Old Nogales Hwy Main 260,000 0 260,000 0 Reallocation approved by BPOC 1-01.

WO055  Cathodic Protection for Starr Pass/Greasewood Mai 275,000 0 275,000 0 Reallocation approved by BPOC 11-01.

W363 Christie Drive F-Zone Transmission Main 0 176,000 0 0 Reallocation approved by BPOC 11-01.

W303 Clearwater Transmission Main Access 0 135,000 0 135,000 gfallocations approved by BPOC 1-01 & 11-

WO053 Corrosion Evaluation 1,760,000 310,317 1,760,000 152,513 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W336 Diamond Bell E-Zone Transmission Main 0 237,512 0 237,512 Reallocation approved by BPOC Jan 2001 and
Dec 2003.

W315 Diamond Bell I-Zone Transmission Main 345,000 334,000 345,000 11,627 gzeallocation approved by BPOC Jan-01 & Dec-

W335 Diamond Bell Transmission Main 0 15,000 0 12,000 Reallocation approved by BPOC 1-01.

W317 Excavated Corrosion Investigation 900,000 150,000 900,000 23,463 Reallocation approved by BPOC Nov-01 &
Dec-02.

W284  Joint Bonding for Old Nogales Hwy Main 875,000 0 875,000 0 Reallocation approved by BPOC 1-01.

W195 Nogales Highway Transmission Main 0 0 0 0

W434  Old Nogales Highway Emergency Improvement 0 36,750 0 36,750 Reallocation approved by BPOC Dec-02.

W357 Old Nogales Highway Transmission Main 0 4,000,000 0 4,486,726 Reallocations; approved by BPOC Jan-01,
Nov-01, Dec-02.

W326 Plumer/Broadway B-Zone Transmission Main 935,000 1,348,000 0 1,346,093 gfallocations approved by BPOC 1-01 & 11-

W279 Rehabilitate Alvernon C-Zone Transmission Main 90,000 45,982 90,000 45,982 §fallocati0ns approved by BPOC 1-01 & 11-

W413 Relocated Existing Rectifiers 0 100,000 0 35,234 Reallocation approved by BPOC 11-01.

W337 Santa Rita Bel Aire Transmission Main 0 0 0 0

29-Jul-04 09:52 AM
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Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W242 Southeast D-Zone Transmission Main 2,647,000 2,293,868 2,647,000 2,293,868 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.
W255  Southeast G Transmission Main 0 0 0 0 gfallocations approved by BPOC 1-01 & 11-
W321 Southeast Z Transmission Main 0 805,000 0 90,843 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W433  Southside Gravity Main Replacement 0 550,000 0 21,937 Reallocation approved by BPOC Dec-02.
W380 Southwest C-Zone Transmission Main 0 520,000 0 86,557 Reallocation approved by BPOC 11-01.
W323 Spencer Ave Transmission Main 0 0 0 0
W241 Technical Dr/Columbus C-Zone Transmission Main 3,311,000 2,915,000 3,311,000 2,906,548 Reallocation approved by BPOC 11-01.
WD99 Unanticipated Transmission Main Projects 465,000 0 465,000 0 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
W327 Upgrade Corrosion Test Stations 0 40,000 0 0 Reallocation approved by BPOC 11-01.
W325 Well AZ-26 Discharge Transmission Main 0 160,000 0 0 Reallocation approved by BPOC 11-01.
W316 Westside C-Zone Reservoir Transmission Main 413,000 0 413,000 0 Reallocation approved by BPOC 11-01.
Subtotal: Potable - Transmission Mains 14,668,000 17,027,429 12,741,000 13,413,951

29-Jul-04 09:52 AM
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WE99 Accelerated Main Replacement Program 800,000 0 800,000 0 Reallocation approved by BPOC 1-01.

W397  Arizona Ave Asbestos Cement Pipe Replacemnt 0 0 0 0

W837 Catalina Foothills Main Replacement, Phase IlI 910,000 959,332 910,000 959,332 Reallocations approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.

W387 Catalina Foothills MR Phase IV 0 300,658 0 178,059 Reallocations approved by BPOC Dec 2002
and Dec 2003.

W139 Chip Seal Main Replacements 150,000 192,154 150,000 188,507 gleallocations approved by BPOC 1-01 & 11-

WDD9 Distribution Main Projects - Future 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.

W273 Drexel/Mission Main Replacement 0 85,000 0 85,000 Reallocation approved by BPOC 11-01.

W186 Emergency Main Replacement 0 1,196,709 0 1,080,271 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W300 Logan Hills Main Replacement 0 0 0 0

W346 Main Replacement 0 1,200,000 0 1,414,189 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W283 On-Call Valve Replacement Program 1,401,000 755,335 1,401,000 522,994 gfallocations approved by BPOC 1-01 & 11-

W108 Payments to Developers for Oversized Systems 250,000 0 250,000 0 Reallocation approved by BPOC 1-01.

W109 Review Developer-Financed Projects 0 0 0 0

W368 Ridgeside Dr Emergency Connection 0 143,000 0 93,466 Reallocation approved by BPOC 11-01.

W11l Road Improvement Main Replacements 3,790,000 9,014,564 3,790,000 9,018,658 gleallocations approved by BPOC 1-01 & 11-

W252 Routine Main Replacements 1,600,000 1,600,000 1,600,000 201,189 (F){fallocations approved by BPOC 1-01 & 11-

W401 Shannon Ironwood Hills Fire Protection 0 490,000 0 40,000 Reallocation approved by BPOC 11-01.

W188 Skyline Country Club System Modifications 800,000 0 800,000 0 Reallocation approved by BPOC 1-01 & 11-01.

W290 Sorrel/Drexel Main Replacement 0 319,441 0 319,441 Reallocation approved by BPOC 11-01.

W330 Speedway/Wentworth Main Replacement 0 406,887 0 406,886 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W421  Starr Pass Booster, Main, & Imprv 0 1,050,000 0 790,422 Reallocation approved by BPOC Dec 2003.

W314 Street Pavement Moratorium Cast Iron Rehab 1,142,000 1,356,927 1,142,000 1,356,926 Reallocations approved by BPOC Jan-01, Nov-

29-Jul-04 09:52 AM

Page 15 of 34

01, & Dec-02.



Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W253 Summerset Loop Connection 0 76,309 0 76,309 Reallocation approved by BPOC 11-01.
W423  Synder Road Distribution Main 0 780 0 94,861 Reallocation approved by BPOC Dec-02.
W429  Taylor Lane Main Improvements 0 100,000 0 35,486 Reallocation approved by the BPOC Dec 2003.
W348 Water System Betterment 0 0 0 0 gleallocations approved by BPOC 1-01 & 11-
Subtotal: Potable - Distribution Mains 10,843,000 19,247,096 10,843,000 16,861,996
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W118 1 1/2" New Services 0 0 0 0

W116 1" New Services 0 0 0 0

W120 2" New Services 0 0 0 0

W115 3/4 " Dead-at-Curb Services 0 0 0 0

W342 Avra Valley Maintenance Facility 200,000 0 0 0 Reallocation approved by BPOC Dec-02.

W428 Business Services Communications Upgrades 0 82,309 0 82,309 Reallocation approved by BPOC Dec 2003.

W302 Casa del Agua 0 0 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W557  Clearwell Reservoir Access 0 459,000 0 328,544 Reallocations approved by BPOC 1-01 & 11-
01.

WO045  Control Panel Replacements 2,760,000 374,000 2,760,000 253,075 Reallocation sapproved by BPOC Nov 2001
and Dec 2003.

W351 EMPACT Monitoring Equipment 0 325,557 0 325,557 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002 and Dec 2003.

W247 Engine Coolers 50,000 0 50,000 0 Reallocation approved by BPOC 1-01.

W246 Facility Access and Site Drainage Improvements 280,000 134,127 280,000 134,127 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

WG99  Facility Improvements 165,000 55,000 165,000 0 Reallocations approved by BPOC 1-01 & 11-
01.

W381 Facility Safety and Security 0 1,346,000 0 666,693 Realloation approved by BPOC 11-01.

W124  Fire Services 0 0 0 0

W358 Geographical Information System 0 1,425,191 0 1,458,272 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W355 Hayden-Udall Chemical Feed 0 350,000 0 304,024 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Dec 2003.

W165 Hayden-Udall Water Treatment Plant Improvement 4,058,000 2,633,918 4,058,000 1,455,975 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

WA419 La Entrada Cabling Improvements 0 98,053 0 98,053 Reallocations approved by BPOC Dec 2003.

W414  La Entrada Stairwell Improvement 0 0 0 0

W365 La Entrada Water Damage Access 0 0 0 0

W415 Maintenance Management Program 0 0 762,864

WSFT Maintenance Management Program Software 0 810,000 0 0 Reallocations approved by BPOC 1-01 & 11-
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W251 Microwave Radio Replacements 600,000 900,000 600,000 797,752 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
W126 Misc Land and Right-of-Way Acquisitions 6,000 0 6,000 0 Reduced by $6,000; approved by BPOC Jan-
01
W382 Murphy Reservoir Access Road Paving 0 110,000 0 0 Reallocation approved by the BPOC 11-01.
W427  Plant #1 Building Il Upgrades 0 53,432 0 53,432 Reallocation approved by BPOC Dec 2003.
W296 Plant #1 Emergency Power Supply 40,000 0 40,000 0 Reallocation approved by BPOC 1-01
W373 Reallocation Inspection and Survey Off 0 20,203 0 2,133 Reallocation approved by BPOC Nov-01 &
Dec-02.
W344  Sound Control 0 23,405 0 23,405 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W940 Southwest Turnout Meter 110,000 100,000 110,000 82,037 Reallocation approved by BPOC Jan-01 & Dec-
02.
W345  Starr Pass Flow Meter 0 0 0 0 Reallocation approved by BPOC Jan-01 & Dec-
02.
W356 Technical Drive Improvements 0 1,000,000 0 0 Reallocations approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.
WH99 Treatment Improvements - Future 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W245 Walls, Fencing, Landscaping 0 645 0 645 Reallocation approved by BPOC Nov-01 &
Dec-02.
W114 Water Services 0 0 0 0
Subtotal: Potable - Other System Improvements 8,269,000 10,300,840 8,069,000 6,828,897
W375 Effluent Reuse Plan 0 0 0 0
W250 Lincoln Park Riparian Habitat 1,040,000 257,548 1,040,000 175,419 Reallocations approved by BPOC 1-01 & 11-
01.
W289 Roger Road Recharge and Recovery 5,120,000 1,397,000 5,120,000 629,995 Reallocations approved by BPOC 1-01 & 11-
01.
W249 Roger Road, Phase Il 500,000 1,103,754 500,000 1,084,753 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
Subtotal: Reclaimed - Water Source Development 6,660,000 2,758,302 6,660,000 1,890,167

29-Jul-04 09:52 AM Page 18 of 34



Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W604  Columbus Boulevard/Benson Highway Reservoir 1,700,000 198,665 1,700,000 198,665 Reallocations approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.
W605 Dove Mountain Reservoir 700,000 825 700,000 0 Reallocations approved by BPOC 1-01 & 11-
01.
W608 La Paloma Reservoir Expansion 3,750,000 36,345 3,750,000 36,344 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Dec 2003.
W406 Modify Potable Backup Outlets 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W609 Roger Road Reservoir Expansion 1,260,000 0 1,260,000 0 Reallocation approved by BPOC 11-01.
W610 Sunrise Reservoir 1,450,000 301,352 1,450,000 5,412 Reallocation approved by BPOC 11-01.
Subtotal: Reclaimed - Storage 8,860,000 537,187 8,860,000 240,421
W398 Civano Reclaimed Pressure Reg. Valve 0 75,585 0 75,585 Reallocation approved by the BPOC Dec 2003.
W383 Columbus R04 Reclaimed Booster 0 69,089 0 69,089 Reallocation approved by the BPOC Dec 2003.
W452  Dove Mountain - Gallery I 0 41,660 0 41,660 Reallocation approved by BPOC Dec 2003.
W438 Reclaimed Pressure Reducing Valves 0 62,599 0 62,599 Reallocation approved by BPOC Dec 2003.
W615 Reid Park Boosters Expansion 720,000 1,168,560 720,000 122,776 Reallocation approved by BPOC Dec-02
W618 Roger Road Plant Booster Expansion 1,500,000 500,000 1,500,000 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W620  Silverbell Road In-Line Booster 600,000 729 600,000 0 Reallocation approved by BPOC 11-01.
W402 Thornydale Booster Expansion 0 50,000 0 4,294 Reallocation approved by BPOC Dec 2003.
Subtotal: Reclaimed - Pumping Plant Improvements 2,820,000 1,968,222 2,820,000 376,003
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W622 18th St/10th Av Reclaimed Transmission Main 2,600,000 2,799,703 2,600,000 554,023 Reallocation approved by BPOC Nov-01 &
Dec-02.

W624  Alvernon to La Paloma Reclaimed Transmission Ma 1,800,000 18,494 1,800,000 14,274 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W625 Broadway/Columbus Reclaimed Transmission Main 830,000 0 830,000 0 Reallocation approved by BPOC 11-01.

W642 Campbell/3rd St Reclaimed Transmission Main 480,000 0 480,000 0 Reallocation approved by BPOC 11-01.

W644  Campbell/Drexel Reclaimed Transmission Mains 4,500,000 2,552,543 4,500,000 1,192,981 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W738 Civano Reclaimed Main and Booster 0 13,400 0 13,400 Reallocation approved by BPOC 11-01.

W641 Columbus/22nd St Reclaimed Transmission Mains 520,000 0 520,000 0 Reallocation approved by BPOC 11-01.

W636 Cushing/Main Reclaimed Distribution Main 350,000 5,018 350,000 0 Reallocation approved by BPOC 11-01.

W616 Deactivate Blow-off Valves 0 0 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.

W451  Forty-Niner's Reclaimed Main 0 0 0 96,601

W629  Golf Links/Craycroft Reclaimed Transmission Main 750,000 1,250,000 750,000 911,169 Reallocation approved by BPOC 11-01.

W464  Pantano Wash Reclaimed Main 0 0 0 -42,546

W634  Sunrise/Craycroft Reclaimed Transmission Main 300,000 0 300,000 0 Reallocations approved by BPOC 1-01 & 11-
01.

W628 Sunrise/Craycroft to Sabino Reclaimed Trns Main 1,020,000 0 1,020,000 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W384 Tucson Electric Power Reclaimed Trans Main 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.

Subtotal: Reclaimed - Transmission Mains 13,150,000 6,639,158 13,150,000 2,739,902
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W404  City Parks Main Extensions 0 110,000 0 3,750 Reallocation approved by BPOC 11-01.
WA411 Columbus Reclaimed Distribution Main 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W637 Main Extensions: Priority Clusters 110,000 0 110,000 0 Reallocation approved by BPOC 11-01.
W130 Review Developer-Financed Projects 0 0 0 0
W648 Sabino/Sunrise to Snyder Reclaimed Dist. Main 540,000 0 540,000 0 Reallocation approved by BPOC 11-01.
WA405  Sunnyside School District Main Extensions 0 110,000 0 109,045 Reallocation approved by BPOC 11-01.
W633 Synder/Bear Canyon Reclaimed Distribution Main 340,000 0 340,000 0 Reallocation approved by BPOC 11-01.
W645 System Enhancements: Reclaimed 300,000 299,793 300,000 277,496 Reallocation approved by BPOC 11-01.
W640 TUSD Main Extensions 0 165,000 0 17,266 gfallocations approved by BPOC 1-01 & 11-
W329 UA Reclaimed Main Extensions 0 648,650 0 648,650 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
Subtotal: Reclaimed - Distribution Mains 1,290,000 1,333,443 1,290,000 1,056,207
W649  Chlorine System Improvements 40,000 500,000 40,000 211,834 Reallocations approved by BPOC Dec 2002
and Dec 2003.
W150 Reclaimed Treatment Plant Improvements 0 0 0 0
W619 Roger Rd Reclaimed Water Treatment Plant Upgra 36,000 250,000 36,000 225,209 Reallocation approved by BPOC 11-01.
Subtotal: Reclaimed - Treatment Plant 76,000 750,000 76,000 437,043
W959  Control Panel: Reclaimed Facility 0 120,000 0 84,932 Reallocation approved by BPOC 11-01.
W297 Microwave Radio Replacements: Reclaimed 400,000 90,000 400,000 28,790 Reallocation approved by BPOC 11-01.
W367 Reclaimed Process Control System Upgrades 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
Subtotal: Reclaimed - Process Control 400,000 210,000 400,000 113,722
Total: Question 2 - Water System Improvements 123,600,000 123,600,000 114,818,000 100,112,631
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Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 3 - Drainage Facilities Improvements

S416  22nd at Osborne Drainage Improvements 0 820,440 0 819,226 Reallocations approved by BPOC 1-01, 11-01,
& 11-02

S431  29th St at Kino Detention Basin 700,000 1,400,000 700,000 1,163,077 $500,000 from Misc Drainage project (BPOC
Jan-01); $200,000 from Stormwater Quality
project (BPOC Nov-01)

S080 Alamo Wash Drainage Improvements 2,500,000 2,800,000 0 157 $300,000 draw down from Misc Drainage

S040  Arroyo Chico Drainage Improvements 2,250,000 6,480,128 2,250,000 980,841 Reallocation approved by the BPOC Dec 2003
(%$3.6 million from Columbus Wash project);
$600,000 draw down from Misc Draiange
project.

S039  Citation Wash: 22nd St to Alvernon 550,000 150,000 550,000 110,850 Reallocation approved by BPOC 11-02

S407  Columbus Wash Drainage Relief, Phase II 10,000,000 4,369,872 10,000,000 1,316,629 Reallocations approved by the BPOC Jan
2001 ($2 million to 22nd/Osborne) and Dec
2003 ($3.6 million to Arroyo Chico).

S038 El Vado Wash: Missiondale to 12th Av 2,000,000 2,750,000 2,000,000 2,256,398 $750,000 from Los Reales project (BPOC Jan-
01); department to request reduction of $370k

S082  Limberlost Drainage Relief Improvements 1,500,000 525,000 1,500,000 333,639 Reallocations approved by BPOC 11-01, 5-02,
& 11-02

S083  Los Reales & 6th Avenue Drainage Relief 750,000 0 750,000 0 $750,000 to El Vado project (BPOC Jan-01)

S051  Mission View Wash Detention Facility 1,400,000 1,400,000 1,400,000 0

S060  Mountain Av Storm Drainage Improvements 6,000,000 6,740,000 6,000,000 6,342,353 Reallocation approved 11-02

S085  Palo Verde Rd Drainage Relief: Glenn to Grant Rd 750,000 920,000 750,000 859,369 $170,000 from Limberlost project (BPOC May-
02)

S003  Stormwater Quality Program (NPDES) 1,000,000 700,000 800,000 266,848 Reallocations approved by the BPOC Nov
2001 ($200,000 to 29th St/Kino) and Dec 2003
($100,000 to Wyoming Wash).

SMDR Master Project: Misc. Drainage Improvements 5,600,000 0 4,100,000 0 Master project; draw downs below or
reallocations as noted:
$500,000 reallocated to 29th St/Kino project
(BPOC Jan-01); $75,000 from Limberlost
project & $1,375,520 from 22nd/Osborne
project (BPOC Nov-01); $300,000 draw down
to Alamo Wash (BPOC Nov-01); $600,000
draw down to Arroyo Chico Wash (BPOC Nov-
01)

SO08F  Misc Drainage: 29th Street/Rolling Hills Wash 0 150,000 0 38,574

29-Jul-04 09:52 AM

Page 22 of 34



Quarterly Report
Status on 2000 Bond Program

Expenditures as of June 30, 2004 (13th Acctg Period) - 4th Quarter Fiscal Year 2004

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S409  Misc Drainage: Arroyo Chico Greenbelt 0 162,000 0 32,565 Draw down approved by BPOC due to nature
of project (Nov-01)
S08G  Misc Drainage: El Con Improvements 0 500,000 0 5,371
SO08E  Misc Drainage: Ft Lowell Improvements 0 20,000 0 11,272
S08B  Misc Drainage: Harrison 0 458,000 0 458,000
SO08A  Misc Drainage: Jefferson Neighborhood 0 1,339,000 0 359,104
S084  Misc Drainage: Miscellaneous Projects 0 567,323 0 363,593 Reallocation approved by BPOC 11-02
S400 Misc Drainage: Park Avenue Detention Basin 0 250,000 0 117,609
S43J  Misc Drainage: Paseo Vista 0 192,910 0 192,910 Reallocation approved by BPOC Nov-02
S08D  Misc Drainage: Re-Connect Wastewater Plant 0 341,000 0 340,917
S397  Misc Drainage: Rillito Creek Habitat 0 440,000 0 12,506 Draw down approved by BPOC due to nature
of project (Nov-01)
S398  Misc Drainage: Santa Cruz River Park Extension 0 628,000 0 17,729 Draw down approved by BPOC due to nature
of project (Nov-01)
S08C  Misc Drainage: Spot Improvements 0 546,327 0 493,433
S410 Misc Drainage: Wyoming Wash 0 350,000 0 63,156 Reallocation approved by the BPOC Dec 2003.
Subtotal: Stormwater and Drainage Projects 35,000,000 35,000,000 30,800,000 16,956,126
Total: Question 3 - Drainage Facilities Improvements 35,000,000 35,000,000 30,800,000 16,956,126
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Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 4 - Street Lighting & Sidewalk Improvements

S079  12th Avenue: Irvington to Drexel 49,000 49,000 49,000 0

S043  1st Avenue: Prince to River 451,000 714,930 451,000 187,428 Reallocation approved by BPOC Apr 2004.

S054  Ajo Way: Kennedy Park to Santa Cruz River 0 14,190 0 14,190 Reallocations approved by BPOC Jan 2001,
Nov 2001, & Nov 2002.

S055  Benson Hwy: 44th St to Park 32,000 32,000 32,000 0

S106 Bikeway Program 0 0 0 0

S088 Broadway: Kolb to Pantano 288,000 403,000 288,000 338,069 Reallocation approved by BPOC Nov 2002.

S032  Broadway: Tucson to Country Club 271,000 11,000 271,000 2,449 Reallocation approved by BPOC 11-02.

S046  Campbell Avenue: Prince to Roger 162,000 0 162,000 0 Project completed prior to bond program;
reallocated $162,000 to Euclid and 6th Avenue
projects (BPOC Nov-01).

S089  Campbell Avenue: Roger to River 316,000 366,000 316,000 94,570 Reallocation approved by BPOC Apr 2004.

S034  Congress: Grande to Santa Cruz River 195,000 0 195,000 0 $195,000 to Pantano project (BPOC Jan-01)

S087  Country Club: Broadway to 22nd St 350,000 86,070 350,000 86,070 Reallocation approved by BPOC Nov 2002.
Project cancelled by Mayor & Council Feb
2003; reallocation approved by BPOC Apr
2004.

S604  East Broadway Arterial Lighting 0 0 0 0 Drawdown project; allocation from Ajo project
approved by BPOC 11-01; project cancelled
with reallocation approved by BPOC 11-02

S073  Euclid: Broadway to Grant 325,000 1,000,000 325,000 974,058 Reallocations approved by BPOC Nov 2001 &
Nov 2002.

S045  Golf Links: Alvernon to Craycroft 500,000 750,000 500,000 435,811 Reallocation approved by BPOC Nov 2002.

S042  Kolb Rd: 22nd St to Speedway 500,000 423,560 500,000 423,560 Reallocation approved by BPOC Nov-01

S078  Nogales Hwy: Drexel to Irvington 325,000 325,000 325,000 119,302

S096  Pantano: Escalante to Irvington 0 123,290 0 123,288 Reallocations approved by the BPOC Jan-01
and 11-02.

S095  Pantano: Speedway to 22nd St 350,000 792,560 350,000 792,560 Reallocation approved by BPOC Nov 2002.

S072  Park: Valencia to Irvington 520,000 720,000 520,000 169,744 Reallocation approved by BPOC Apr 2004.

S048  Wilmot: Broadway to Golf Links 640,000 769,400 640,000 769,341 Reallocations approved by BPOC Jan 2001 &
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Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
SMAS Master Project: Misc Arterial Street Lighting 2,726,000 0 1,363,000 0 Master project; draw downs below or
reallocations as noted:
$30,000 draw down to Ajo Way project.
S600  Misc Lighting: Arterial Pole Construction 103,154 103,154
S602  Misc Lighting: Ft Lowell, Oracle to Country Club 0 0 0 0 Was a drawdown project, but cancelled,;
reallocation approved by BPOC 11-02
S09C  Misc Lighting: Harrison Road 0 414,508 0 414,508 Breakout project for S019
S097  Misc Lighting: Miscellaneous Projects 0 107,016 0 107,016
S09A  Misc Lighting: Mountain Avenue Improvements 0 450,000 0 450,000
S§707  Misc Lighting: Prince: 1st to I-10 0 0 0 0
S738  Misc Lighting: Silvercroft Neighborhood 0 184,830 0 180,845
S603  Misc Lighting: Sixth Avenue Improvements 0 160,492 0 153,004 $88,000 draw down, plus reallocated $87,000
from Campbell project (BPOC Nov-01)
SMSI  Master Project: Misc Sidewalk Improvements 2,000,000 0 1,600,000 0 Master project; draw downs below.
S128  Misc Sidewalks: Flowing Wells Improvements 0 110,000 0 109,999
S144  Misc Sidewalks: Miscellaneous Projects 0 341,399 0 231,078
S10B  Misc Sidewalks: Mountain Ave Improvements 0 770,681 0 770,681
S105 Misc Sidewalks: Original CIP # 0 777,920 0 777,920 Was the original CIP #, but project had to be
closed and was replaced with S144
Subtotal: Street Lighting and Sidewalk Projects 10,000,000 10,000,000 8,237,000 7,828,645
Total: Question 4 - Street Lighting & Sidewalk Improvement 10,000,000 10,000,000 8,237,000 7,828,645
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Question 5 - Parks and Library Improvements

L904  George Miller-Golf Links Library Expansion 1,550,000 1,550,000 1,550,000 1,030,266

L913  Main Library Plaza Improvements 0 0 0 0

L906  Midtown Center and Library 450,000 450,000 450,000 3,078

L909  Quincie Douglas Center Library 3,500,000 3,500,000 3,500,000 1,609,279
Subtotal: Library Projects 5,500,000 5,500,000 5,500,000 2,642,623
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R039  Golf Links Sports Center Parking Improvements 210,000 210,000 210,000 3,398

R0O37  Himmel Park Irrigation Replacement, Phase | 195,000 195,000 195,000 31,546

R909  Jacobs Park Pool Replacement 1,600,000 1,600,000 1,600,000 1,436,450

R042  Lakeside Park: Aeration System Replacement 75,000 75,000 75,000 74,964

R028  Mansfield Park Irrigation Replacement 220,000 220,000 220,000 150,914

R0O35  Mansfield Park Upgrade 250,000 250,000 250,000 4,534

R036 New Comfort Stations 980,000 980,000 756,000 389,270

R936  Oury and Ormsby Centers 50,000 61,000 50,000 49,731 Reallocation approved by BPOC Feb 2004.

R038 Palo Verde Little League Lights Replacement 110,000 110,000 110,000 106,485

R910 Reid Park Renovation 2,505,000 2,505,000 2,505,000 1,328,621

R041  Sunnyside Park Track Surface Replacement 90,000 90,000 90,000 90,000 Project completed.

R040  Udall Park Facility Improvements 440,000 440,000 440,000 96,493

R043  Miscellaneous Playground Equipment Replcmt 400,000 400,000 294,000 253,163 Master project; draw downs below.

R914  Miscellaneous Parks Development & Renovations 1,400,000 286,464 1,130,000 4,774 Master project; drawdowns below or as noted:
reallocation of $60,000 to Lincoln Park, Phase
Il approved by BPOC 11-02; Ward 6
drawdown of $7,000 to supplement Miramonte
Park, RO55.

R91H MiscParks: M-Desert Shadows 0 50,000 0 39,132

R91G MiscParks: M-James Thomas Parks 0 36,000 0 36,000

R0O56  MiscParks: M-Vista del Rio Archaeology Park 0 35,000 0 14,934 Mayor drawdown; cumulative total = $123,000;
$12,000 in R059, Mansfield Dog Run. Ward 6
contributing $10,000.

R91C  MiscParks: W1-El Rio Volleyball 0 665 0 665 Ward 1 drawdown

RO50  MiscParks: W1-Menlo Park Playground Equipment 0 96,000 0 89,996 Ward 1 drawdown

RO51  MiscParks: W1-Vista del Pueblo Playground Eqmpt 0 54,000 0 53,906 Ward 1 drawdown

R91A MiscParks: W1-Vista del Rio 0 21,000 0 21,000 Ward 1 drawdown; cumulative total = $171,665

R054  MiscParks: W2-Fort Lowell Expansion 0 185,000 0 185,000 Ward 2 drawdown

R91D MiscParks: W2-Ft Lowell Tennis Courts 0 15,000 0 15,000 Ward 2 drawdown; cumulative total = $200,000

RO33  MiscParks: W3-Amphi HS Softball Complex, Ph | 0 71,278 0 71,278 Ward 3 drawdown
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R959  MiscParks: W3-Amphi HS Softball Complex, Ph II 0 91,000 0 91,000 Ward 3 drawdown
RO59  MiscParks: W3-Mansfield Park Dog Area 0 49,722 0 49,722 Ward 3 draw-down; cumulative total =
$200,000; $12,000 added to Mansfield Dog
Run from Mayor's allocation.
R926  MiscParks: W4-Lakeside Accessible Area 0 25,000 0 25,000 Ward 4 drawdown
R91J  MiscParks: W4-Pantano River Park 0 15,000 0 14,988
R91E MiscParks: W4-Tile Mural 0 2,325 0 2,325 Ward 4 drawdown: culmulative total =
$102,325 ($60k to Lincoln Park)
R901  MiscParks: W5-Freedom Park supplement 0 89,000 0 88,022
R034  MiscParks: W5-Montecito 0 68,500 0 61,614 Ward 5 drawdown
R91B  MiscParks: W5-Parkview, Phase | 0 7,023 0 7,023 Ward 5 drawdown
R007  MiscParks: W5-Parkview, Phase Il 0 33,300 0 28,818 Ward 5 drawdown
R91F  MiscParks: W5-Vista Del Prado Lighting 0 1,723 0 1,723 Ward 5 drawdown; cumulative total = $199,546
R942  MiscParks: W6 - Hoffman Park 0 100,000 0 0 Ward 6 drawdown; cumulative total =
$117,000; $10,000 contributed to R056, Vista
del Rio and $7,000 to R055, Miramonte.
Subtotal: Parks - Renovation and Replacement Projects 8,525,000 8,469,000 7,925,000 4,917,489
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R906  Adaptive Recreation Center, Phase | 5,580,000 5,862,880 5,580,000 4,901,871 Reallocation approved by BPOC Dec 2003.
RO31 Catalina High School Track and Field Lighting 320,000 320,000 320,000 42,664
R908 Desert Vista/Southwest District Park, Phase | 1,000,000 1,000,000 0 983,754
R921  Eastside Senior Recreation Facility 1,500,000 1,500,000 1,500,000 22,189
R918 EIl Pueblo Center, Phase Il 2,625,000 2,625,000 2,625,000 349,095
R0O30 Lincoln Park/Clements Center, Phase Il 1,400,000 1,460,000 1,006,000 107,351 Reallocation approved by BPOC 11-02
R953  Northwest Regional Center, Phase | 2,056,000 2,056,000 1,584,000 866,724
R941 Reuse of Landfill Areas 207,000 207,000 207,000 0
R907  Rita Ranch Park (Purple Heart), Phase IV 800,000 800,000 565,000 554,361
R939  Santa Cruz River Sports Park 1,000,000 1,000,000 1,000,000 0
R111 Santa Rosa Center Upgrade 2,808,000 2,514,120 2,808,000 2,483,732 Reallocations approved by BPOC Dec 2003 &
Feb 2004.
R905  Udall Park and Center, Phase I 2,000,000 2,000,000 2,000,000 950,028
Subtotal: Parks - New Parks, Center, and School Projects 21,296,000 21,345,000 19,195,000 11,261,769
R920  Case Natural Resources Park Expansion 200,000 200,000 200,000 46,870
RO32  General Instruments Site 200,000 200,000 200,000 0
R045 Kino & 36th Street Open Space 200,000 200,000 100,000 0
RO55  Miramonte Park 200,000 241,500 100,000 24,327 Drawdown of $7k from Misc Parks, R914 to
supplement this project; reallocation approved
by BPOC Apr 2004.
RO21  Northside District Park 200,000 200,000 200,000 63,688
R940  Greenways and Natural Resource Areas 625,000 590,500 505,000 95,338 Master project; drawdowns below or as noted:
BPOC approved reallocation to Miramonte Apr
2004.
Subtotal: Parks - Greenway and Natural Resource Projects 1,625,000 1,632,000 1,305,000 230,223
R916 Reid Park Zoo - Comfort Stations 250,000 250,000 250,000 249,016
R919 Reid Park Zoo - Facilities Improvements 1,304,000 1,304,000 1,304,000 1,304,000
R917  Rodeo Ground Improvements 1,000,000 1,000,000 1,000,000 703,350
Subtotal: Parks - Special Facility Projects 2,554,000 2,554,000 2,554,000 2,256,366
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Total: Question 5 - Parks and Library Improvements 39,500,000 39,500,000 36,479,000 21,308,470
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Question 6 - Public Safety Improvements
F901  Support Facility Improvements 2,550,000 2,550,000 2,550,000 350,476
FOxx  New Fire Stations: Annexations and Infill 11,950,000 0 11,950,000 0 Master Project: Broken out into 3 separate
project numbers for accounting purposes.
F902  New Fire Stations: Station 20 (Infill) 0 3,850,000 0 871,466
F912  New Fire Stations: Station 21 (Infill) 0 3,850,000 0 508,933
F911  New Fire Stations: Station 22 (Annexation) 0 4,250,000 0 663
Subtotal: Fire Projects 14,500,000 14,500,000 14,500,000 1,731,538
P004  Land Acquisition and Facilities Improvements 2,800,000 2,800,000 2,800,000 2,453,457
P0O06  Police Substation 6,500,000 6,500,000 730,000 56,596
Subtotal: Police Projects 9,300,000 9,300,000 3,530,000 2,510,053
Total: Question 6 - Public Safety Improvements 23,800,000 23,800,000 18,030,000 4,241,591
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Question 7 - Environmental Safety Improvements
Q317 Closed Landfill Gas Mitigation 50,000 50,000 50,000 8,259
Q397 Irvington Landfill Closure 1,400,000 1,400,000 1,400,000 8,761
Q337 Los Reales Landfill Drainage Improvements 250,000 250,000 0 35,197
Q341 Los Reales Landfill East Basin Embankment 1,132,000 1,132,000 0 0
Q322  Los Reales Landfill Facilities 500,000 500,000 500,000 37,746
Q326 Los Reales Landfill Intermediate Closure 210,000 210,000 210,000 0
Q335 Los Reales Landfill Lined Cell Two 5,200,000 2,800,000 5,200,000 2,782,297 Reallocation of surplus funds approved by
BPOC 11-02.
Q910 Los Reales Landfill Lined Cells Three thru Five 1,000,000 3,000,000 0 2,134,492 Reallocation approved by BPOC 11-02.
Q325 Los Reales Landfill West Side Closure 528,000 928,000 528,000 510,404 Reallocation approved by BPOC 11-02
Q398  Mullins Landfill Closure 630,000 630,000 630,000 2,187
Subtotal: Solid Waste Management Projects 10,900,000 10,900,000 8,518,000 5,519,343
U315 Broadway-Pantano Remediation Site 7,325,000 4,534,000 7,140,000 14,088 $2.791 million reallocated to Cottonwood LF,
Harrison LF, Los Reales LF, and Prudence LF
projects due to surplus created by state's
reimbursement from WQARF (BPOC Nov-01)
U318  Cottonwood Landfill 0 570,000 0 4,284 $570,000 from Broadway-Pantano (BPOC Nov-
01)
U316 Harrison Landfill Groundwater Remediation 400,000 471,000 400,000 337,556 $71,000 from Broadway-Pantano (BPOC Nov-
01)
U313 Los Reales Landfill Groundwater Remediation 200,000 950,000 200,000 250,380 $750,000 from Broadway-Pantano (BPOC Nov-
01)
U300 Los Reales Westside Remediation 0 300,000 0 1,988 $300,000 from Broadway-Pantano (BPOC Nov-
01)
U116  Other Landfill Remediation 0 0 0 0
U101 Price Service Center Remediation 975,000 975,000 975,000 0
U317 Prudence Landfill 0 1,100,000 0 47,523 $1.1 million from Broadway-Pantano (BPOC
Nov-01)
U314  Silverbell Jail Annex Landfill 1,400,000 1,400,000 1,400,000 207,196
Subtotal: Environmental Management Projects 10,300,000 10,300,000 10,115,000 863,015
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Total: Question 7 - Environmental Safety Improvements 21,200,000 21,200,000 18,633,000 6,382,358
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COLUMN HEADING DEFINITIONS:

Project # Project identifier in the financial system

Original Allocation ~ Amount of bond authorization allocated to a specific project per Mayor and Council memorandum dated January 24, 2000

Current Allocation  Original allocation plus or minus any approved changes.
Planned expenditures through report quarter based on the original five-year CIP FY 2000-01 through 2004-05 (planned completion amount per fiscal year

Expenditures - Baseline Plan
guarter: 1st quarter = 10%, 2nd quarter = 30%, 3rd quater = 70%, 4th quarter = 100%).

Expenditures - Actual  Actual expenditures through report quarter.

29-Jul-04 09:52 AM Page 34 of 34



	Summary
	Question 1: Street Improvements
	Question 2: Water System Improvements
	Question 3: Drainage Improvements
	Question 4: Street Lighting & Sidewalk Improvements
	Question 5: Parks & Libraries
	Libraries
	Parks

	Question 6: Police & Fire
	Question 7: Environmental Safety
	Column Heading Definitions

